Transportation Accountability Audit
Quarterly Project Report

Status as of September 30, 2002 for:

Project Title:
SR 90, Columbia Basin Vicinity Truck Climbing L anes

Project Description: Adds one truck climbing lane in the
uphill direction and improves safety.

Project L ocation: SR 90 Highline Canal to Elk Heights
(2.2 mi); SR 90 Ryegrass Summit to Vantage (10.6 mi)

Contractor: N/A, Project not yet advertised or awarded.

Recent Progress:

*Obtained Hydraulic Project Approval (HPA) permit from
Washington Department of Fish and Wildlife (WDFW)
«Obtained Corps of Engineers permit

QA/QC:

*Review of project Plans, Specifications and Estimates
(PS&E) completed at Region and HQ. Project is Ad ready

Project Status:
*Project design for SR 90, Highline Canal to Elk Heights

complete and ready for Ad in November
*Project design for SR 90, Ryegrass Summit to Vantage
complete and ready for Ad in November

Project Accountability:
http://www.wsdot.wa.gov/accountability/default.htm

Traffic Impacts:

* No significant impacts expected until Spring 2003 when
project is under construction. Mitigation effortsinclude an
aggressive public awareness campaign.

Environmental Impacts:

*No significant impacts. Mitigation effortsinclude
avoidance measures and adherence to permit requirements
and implementation of BMP's

Workfor ce Effectiveness:

L ong-term design efforts from lack of funding resulted in
inefficiencies

Safety |ssues:

* No current safety issues

Public Involvement:

* All Public involvement has been completed during
design

Project Outlook: I ssues:

I mpacts on Budget: Impacts on Schedule:

Referendum 51 approval Construction Funding No money available for Construction delayed until
CN funding in CLB new funding isidentified
Complete NPDES permit Complete the Storm Water None, this permitis None, this permitis
Site Plan prior to project typically applied for 30 typically applied for 30
going on Ad days from Ad days from Ad
Planned vs. Actual Expenditures Project Timeline
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Project Cost Summary: $inmillions %
Preliminary Engineering 16 9.5%
Right-Of-Way 0.0 0.0%
Construction 15.2 90.5%
Total Projected Costs * $16.8 100.0%
Project Financing: L
Project is currently unfunded and construction startup is
contingent upon passage of Referendum 51 —
Payment Summary: $in millions % =
Previous Gross Amount 16 9.5%
August 2002 Payments 0.0 0.0% Site prior to construction 1T
* - Total estimated cost of completion at projected completion date of June 2005. PN .
For project cost history details, go to http://www.wsdot.wa.gov/projects/default.htm '?’ mi‘iﬁm i




